
ID Task Name Duration Start Finish

1 Fonn Villas Subdivision 0 days Mon 5/19/08 Mon 5/19/08

2 Phase 1 0 days Mon 5/19/08 Mon 5/19/08

3 Mobilization 3 days Mon 5/19/08 Wed 5/21/08

4 Traffic Control 5 days Thu 5/22/08 Wed 5/28/08

5 Installing Low Profile Conctete Barriers 3 days Thu 5/22/08 Mon 5/26/08

6 SWPPP 3 days Thu 5/22/08 Mon 5/26/08

7 Tree Protection 4 days Thu 5/22/08 Tue 5/27/08

8 Temporary Traffic Signals 4 days Wed 5/28/08 Sat 5/31/08

9

10 Tallowood Street 45 days Mon 6/2/08 Fri 8/1/08

11 8" water line sta 1+00 to sta 5+05 4 days Mon 6/2/08 Thu 6/5/08

12 Install storm sewer box/manholes/pipe/leads/tv and test 35 days Fri 6/6/08 Thu 7/24/08

13 Restore Asphalt and Driveways 6 days Fri 7/25/08 Fri 8/1/08

14

15 Broken Bough 68 days Fri 6/6/08 Tue 9/9/08

16 Proposed 8" water line & abandon existing 5 days Fri 6/6/08 Thu 6/12/08

17 Sanitary sewer - pipe bursting and open cut w/manholes 5 days Fri 6/6/08 Thu 6/12/08

18 Install storm sewer box/manholes/pipe/leads/tv and test 60 days Fri 6/13/08 Thu 9/4/08

19 Restore Paving (asphalt & conc) and Driveways 5 days Wed 9/3/08 Tue 9/9/08

20

21 Hallie Drive (0+00 to 20+40) 95 days Fri 6/13/08 Thu 10/23/08

22 12" Waterline Including cut/plug/abandon existing water 17 days Fri 6/13/08 Mon 7/7/08

23 Sanitary sewer - pipe bursting and open cut w/manholes 10 days Fri 6/13/08 Thu 6/26/08

24 Install storm sewer box/manholes/pipe/leads/tv and test 60 days Fri 6/27/08 Thu 9/18/08

25 Restore Paving and Driveways 25 days Fri 9/19/08 Thu 10/23/08

26

27 Pebble Brook 106 days Thu 6/19/08 Thu 11/13/08

28 8" water line 15 days Thu 6/19/08 Wed 7/9/08

29 Storm sewer laterals/manholes/inlets 10 days Fri 9/19/08 Thu 10/2/08

30 Restore Paving (conc) and Driveways 15 days Fri 10/24/08 Thu 11/13/08

31

32 Taylor Crest 121 days Thu 6/19/08 Thu 12/4/08

33 8" water line 15 days Thu 6/19/08 Wed 7/9/08

34 Storm sewer laterals/manholes/inlets 10 days Fri 10/3/08 Thu 10/16/08

35 Restore Paving (asphalt & conc) and Driveways 15 days Fri 11/14/08 Thu 12/4/08

36

37 Attingham (Vindon to I-10 Feeder) 60 days Wed 6/4/08 Tue 8/26/08

38 8" and 12" Waterline including augering 7 days Wed 6/4/08 Thu 6/12/08

39 10" Sanitary Sewer Force Main 6 days Wed 6/4/08 Wed 6/11/08

40 Sanitary Sewer Manholes 6 days Fri 6/13/08 Fri 6/20/08

41 54" Sanitary Sewer CIPP 37 days Tue 6/17/08 Wed 8/6/08

42 Tie in Temporary Storm - 54" 2 days Thu 6/12/08 Fri 6/13/08

43 Install storm sewer box/manholes/pipe/leads/tv and test 42 days Mon 6/16/08 Tue 8/12/08

44 Restore Paving, Driveways, & Sidewalks 14 days Thu 8/7/08 Tue 8/26/08

45

46 Vindon Drive 42 days Wed 8/27/08 Thu 10/23/08

47 12" Water Line 7 days Wed 8/27/08 Thu 9/4/08

48 Install storm sewer box/manholes/pipe/leads/tv and test 25 days Fri 9/5/08 Thu 10/9/08

49 Restore Paving, Driveways, & Sidewalks 10 days Fri 10/10/08 Thu 10/23/08

50

51 Old Oaks and Cobblestone 10 days Fri 9/5/08 Thu 9/18/08

52 12" Water Line 5 days Fri 9/5/08 Thu 9/11/08

53 Cut, Plug, and Abondon waterline on Cobblestone 2 days Fri 9/12/08 Mon 9/15/08

54 Restore Old Oaks and Cobblestone intersections 5 days Fri 9/12/08 Thu 9/18/08

55

56 Phase 2 0 days Fri 10/17/08 Fri 10/17/08

57 Hallie Drive (20+40 to 40+80) 98 days Fri 11/14/08 Tue 3/31/09

58 8" and 12" Waterline including augering 28 days Fri 11/14/08 Tue 12/23/08

59 Sanitary sewer - pipe bursting and open cut w/manholes 13 days Fri 11/14/08 Tue 12/2/08

60 Install storm sewer box/manholes/pipe/leads/tv and test 70 days Wed 12/10/08 Tue 3/17/09

61 Restore Paving and Driveways 20 days Wed 3/4/09 Tue 3/31/09
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NA NA

Tallowood Street 

Broken Bough 

10/17

Hallie Drive (20+40 to 40+80)
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62

63 Barryknoll (9+58 to 7+29) 92 days Wed 12/3/08 Thu 4/9/09

64 8" water line 4 days Wed 12/24/08 Mon 12/29/08

65 Sanitary sewer - pipe bursting and open cut w/manholes 4 days Wed 12/3/08 Mon 12/8/08

66 Install storm sewer box/manholes/pipe/leads/tv and test 7 days Wed 3/18/09 Thu 3/26/09

67 Restore Paving and Driveways 7 days Wed 4/1/09 Thu 4/9/09

68

69 Kimberly Lane (Sta 10+61 to 2+91) 87 days Tue 12/30/08 Wed 4/29/09

70 8" Water Line 6 days Tue 12/30/08 Tue 1/6/09

71 Install storm sewer box/manholes/pipe/leads/tv and test 14 days Fri 3/27/09 Wed 4/15/09

72 Restore Paving, Driveways, & Sidewalks 14 days Fri 4/10/09 Wed 4/29/09

73

74 Kingsride Lane (Sta 0+00 to 9+00) 91 days Wed 1/7/09 Wed 5/13/09

75 8" Water Line 20 days Wed 1/7/09 Tue 2/3/09

76 Install storm sewer box/manholes/pipe/leads/tv and test 10 days Thu 4/16/09 Wed 4/29/09

77 Restore Paving, Driveways, & Sidewalks 10 days Thu 4/30/09 Wed 5/13/09

78

79 Rock Meadow Lane (Sta 0+00 to 9+00) 81 days Wed 2/4/09 Wed 5/27/09

80 8" Water Line 20 days Wed 2/4/09 Tue 3/3/09

81 Install storm sewer box/manholes/pipe/leads/tv and test 10 days Thu 4/30/09 Wed 5/13/09

82 Restore Paving, Driveways, & Sidewalks 10 days Thu 5/14/09 Wed 5/27/09

83

84 Trail Hollow Lane (Sta 0+00 to 9+00) 71 days Wed 3/4/09 Wed 6/10/09

85 8" Water Line 20 days Wed 3/4/09 Tue 3/31/09

86 Install storm sewer box/manholes/pipe/leads/tv and test 10 days Thu 5/14/09 Wed 5/27/09

87 Restore Paving, Driveways, & Sidewalks 10 days Thu 5/28/09 Wed 6/10/09

88

89 Bendwood Drive 61 days Wed 4/1/09 Wed 6/24/09

90 8" Water Line 16 days Wed 4/1/09 Wed 4/22/09

91 Sanitary sewer - pipe bursting and open cut w/manholes 10 days Wed 4/1/09 Tue 4/14/09

92 Storm sewer laterals/manholes/inlets 10 days Thu 5/28/09 Wed 6/10/09

93 Restore Paving, Driveways, & Sidewalks 10 days Thu 6/11/09 Wed 6/24/09

94

95 Vallena Drive 61 days Wed 4/15/09 Wed 7/8/09

96 8" Water Line 16 days Thu 4/23/09 Thu 5/14/09

97 Sanitary sewer - pipe bursting and open cut w/manholes 10 days Wed 4/15/09 Tue 4/28/09

98 Storm sewer laterals/manholes/inlets 10 days Thu 6/11/09 Wed 6/24/09

99 Restore Paving, Driveways, & Sidewalks 10 days Thu 6/25/09 Wed 7/8/09

100

101 Attingham (sta 2+00 to 8+00) 66 days Wed 4/29/09 Wed 7/29/09

102 8"  Waterline including augering 18 days Fri 5/15/09 Tue 6/9/09

103 Sanitary sewer - pipe bursting and open cut w/manholes 10 days Wed 4/29/09 Tue 5/12/09

104 Install storm sewer box/manholes/pipe/leads/tv and test 10 days Thu 6/25/09 Wed 7/8/09

105 Restore Paving and Driveways 15 days Thu 7/9/09 Wed 7/29/09

106

107 Lornmead (sta 2+00 to 8+00) 71 days Wed 5/13/09 Wed 8/19/09

108 8"  Waterline including augering 18 days Wed 6/10/09 Fri 7/3/09

109 Sanitary sewer - pipe bursting and open cut w/manholes 10 days Wed 5/13/09 Tue 5/26/09

110 Install storm sewer box/manholes/pipe/leads/tv and test 10 days Thu 7/9/09 Wed 7/22/09

111 Restore Paving and Driveways 15 days Thu 7/30/09 Wed 8/19/09

112

113 Phase 3 0 days Fri 5/1/09 Fri 5/1/09

114 Town & Country (Attingham to Queensbury) 79 days Wed 5/27/09 Mon 9/14/09

115 12" Water line and Cut/Plug/& Abandon existing 17 days Mon 7/6/09 Tue 7/28/09

116 Sanitary sewer - pipe bursting and open cut w/manholes 10 days Wed 5/27/09 Tue 6/9/09

117 Install storm sewer box/manholes/pipe/leads/tv and test 10 days Thu 7/23/09 Wed 8/5/09

118 Restore Paving and Driveways 18 days Thu 8/20/09 Mon 9/14/09

119

120 Close out 18 days Tue 9/15/09 Thu 10/8/09

121 Punch List 5 days Tue 9/15/09 Mon 9/21/09

122 Cleanup and Demobilize 13 days Tue 9/22/09 Thu 10/8/09

5/1

Close out

E B M E B M E B M E B M E B M E B M E B M E B M E B M E B M E B M E B M E B M E B M E B M E B M E B M E B M
May June July August September October November December January February March April May June July August September October

Task Split Progress Milestone Summary Project Summary External Tasks External Milestone Deadline

Reytec Construction Resources, Inc.
Project # 2093 Storm Drainage Improvments

Fonn Villa Subdivision

Project #: M-000249-0002-4
Tue 7/1/08

2 0% 

Project: Fonn Villas Manage Level
Date: Tue 7/1/08


